
City of Edmonds  Community Services 

 

Date: October 16, 2002 

To: Mayor Haakenson, City Council members 

From: Stephen Clifton, AICP, Community Services Director 

Subject: Community Services Quarterly Report – October 2002 
 

As requested by the City Council, this report has been prepared to provide an update on 
major projects currently being worked on by Community Services Department staff.   
 
 

I. EDMONDS CROSSING 
 
Description of the Proposal 
Edmonds Crossing is a regional project intended to provide a long-term solution to 
current operational and safety conflicts between ferry, rail, automobile, bus, and 
pedestrian traffic in downtown Edmonds.  The Federal Highway Administration 
(FHWA), the Federal Transit Administration (FTA), the Washington State Department 
of Transportation (WSDOT) (including Washington State Ferries [WSF]), and the City 
of Edmonds propose to relocate the existing state ferry terminal from Main Street, in 
downtown Edmonds, to another site farther from the downtown core. In the process, 
a multimodal center would be established that would integrate ferry, rail, and transit 
services into a single complex. A realigned SR 104 from its current intersection with 
Pine Street would provide access. The new complex would provide an upgraded ferry 
terminal designed to meet the operational requirements for accommodating forecast 
ferry ridership demand; a new rail station designed to meet intercity (Amtrak) 
passenger service and commuter rail (Sounder) loading requirements; a transit 
center that would meet local bus system and regional transit system loading 
requirements; facilities for accommodating both vehicular commuters and walk-on 
passengers of the available transportation modes (parking, drop-off areas, retail/ 
concessionaire space, and waiting areas); and a system linking these facilities to 
allow for the safe movement of users. 
 
Significant Activities Since July 2002 

 City staff and consultants continue to work on responses to comments from the 
Signatory Agency Committee (SAC) in Olympia, Washington. In order to move 
forward and issue a Final Environmental Impact Statement (FEIS), SAC members 
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must express their support for Concurrence Point #3 (the last phase of the 
National Environmental Policy Act Merger Agreement process). 

 
 August, September and October, 2002 – City staff attended weekly or semi-

monthly meetings with representatives from Snohomish County to discuss 
Snohomish County’s portion of the proposed Snohomish, King and Pierce County 
Regional Transportation Investment District funding scenarios.  City staff will 
continue to attend these meetings as needed.  Current Regional Transportation 
Investment District scenarios include $124 million dollars for the Edmonds 
Crossing Multimodal Terminal project and $26 million dollars for the SR 104 
Edmonds Crossing Access project (part of the overall Edmonds Crossing project) 
from a possible .3% Sales and Use Tax, $75 License Fee and .2% MVET, or .3%, 
.4% and .5% Graduated Sales and Use Tax, $75 License Fee and .2% MVET.  
There is no guarantee that both projects will end up in a Regional Transportation 
Package next year.  Additional information on this issue is available via the 
internet at http://www.rtid.dst.wa.us/default.htm . 

 
 August 6, 2002 – City, WSF, WSDOT, Federal Highway Administration, and CH2M 

Hill staff met to discuss the Edmonds Crossing Environmental Impact Statement 
process and issues related to the proposed design of the ferry terminal at Pt. 
Edwards.   

 
 October 9, 2002 – Washington State Ferries sent the City a cover letter and 

Funding Agreement related to WSF agreeing to participate financially in the 
Environmental Impact Statement phase (initial phase) of the Edmonds Crossing 
project.  Within 30 days of executing the agreement, WSF will send the City of 
Edmonds $40,000 to use as local matching funds toward federal grants.  The 
City signed the agreement and mailed it to WSF on October 15, 2002. 

 
 October 16, 2002 - City, WSF, WSDOT, Federal Highway Administration, and 

CH2M Hill staff met to discuss Concurrence Point #3 of the Edmonds Crossing 
Environmental Impact Statement process and issues related to the proposed 
design of the ferry terminal at Pt. Edwards.   

 
 

II. SOUND TRANSIT 
 

Description of the Proposal  
During the past few years, Sound Transit has been implementing what is called the 
Sound Move Plan.  One element calls for commuter rail services, otherwise known as 
Sounder.  Commuter rail will eventually link Everett in the north with Seattle, Tacoma 
and Lakewood in the South, a total of 82 miles through three counties.   Sounder is 
being implemented in three phases, one of which includes Everett to Seattle.  Three 
commuter rail stations are planned along this corridor, i.e., Everett, Mukilteo and 
Edmonds.   
 

http://www.rtid.dst.wa.us/default.htm
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The Edmonds Station will be located between the existing Amtrak Station and Main 
Street along both sides of the Burlington Northern Santa Fe (BNSF) tracks.  The 
budget is $8.062 million in 2001 dollars which will pay for environmental review, 
preliminary and final designs prepared by Streeter Architects, permitting, 
construction, and station elements such as ticket vending machines, platforms, 
canopies, parking, storm drainage control, lighting, signage, landscaping, etc.  
Station art, which will be provided on site, is a separate budget.   
 
Everett-Seattle Sounder, at full operation, calls for 12 trains per day (or six round 
trips) and will include reverse trips.  Specifically, four trains to Seattle and 2 trains to 
Everett in the morning, and vice versa in the evening.  Initial service will possibly be 
phased in, starting with just one (roundtrip) train per day. 
 
In an attempt to address future needs in the area, a culvert is proposed to be 
installed near the Marina Beach property beneath both BNSF Railroad tracks, 
concurrent with the construction of a second track.  This will allow for the eventual 
daylighting of Willow Creek at the time the Edmonds Crossing project is constructed. 
 
Significant Activities Since July 2002 

 August , September and October, 2002 – Sound Transit is waiting for the Federal 
Transit Authority to give them approval to start final design for the Edmonds 
Station. The negotiations continue with BNSF about a Service and Construction 
agreement (the agreement that allows ST to run trains on the BNSF's tracks and 
build the Edmonds Station in BNSF right-of-way). The FTA wants to see an 
agreement in principle between ST and BNSF before they allow Sound Transit to 
enter into the next phase of design. This includes final design on the track and 
signal improvements (including the Willow Creek box culvert as well as the track 
and signal improvements in the Edmonds Station vicinity).   Ron Sims, ST board 
chair, has set the goal of reaching an agreement in principle with BNSF by the 
end of 2002. 

  

 

III. FIRE STATION #16 
 

Description of the Proposal  
A new fire station is proposed at 8429 - 196th Street SW, Edmonds, Washington.    
The building footprint is approximately 10,000 square feet.  Proposed amenities 
include office(s), a laundry, apparatus bay area, three (3) fire engine bays, aid and 
staff apparatus, equipment storage rooms, room, kitchen, dayroom, individual 
sleeping dorms for up to six firefighters, bathrooms, emergency power plant, and 
other amenities. 
 
Significant Activities since July 2002 
 
 August 6, 2002 – City Council authorized City staff to advertise for bids for Fire 

Station 16.   
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 September 13, 2002 – Building permit issued. 
 
 September 13 and 20, 2002 – Advertisement for Bids published in the Daily 

Journal of Commerce. 
 

 September 15 and 22, 2002 – Advertisement for Bids published in the Everett 
Herald. 

 
 October 4, 2002 – City received 10 bids from contractors ranging from $1,737,410 

to $1,879,614 (includes sales tax). 
 

 

IV. UNOCAL SITE CLEANUP 
 

Description of the Proposal  
The UNOCAL property consists of an upper yard, which contained fuel storage tanks 
as recently as last year, and a lower yard which currently contains pipes, truck-
loading racks, office buildings, etc.   Additionally, petroleum contamination also exists 
in the soil and is floating in, and on top of, ground and surface water, resulting from 
more than 60 years of operation.   Unocal is in the early stages of cleaning up the 
site. 

 
Significant Activities Since July 2002 

 August, September and October, 2002 – UNOCAL continued cleanup the upper 
yard and anticipates cleanup to be completed by the end of this year.  During 
the past three months, nearly 14,000 tons of material was removed and 
disposed of off-site.  The public meeting regarding the upper yard cleanup will 
likely be held in May or June 2003.   

 
 

V. Edmonds Public Facilities District 
 
Description of the Proposal  
The City Council, pursuant to state law, approved the formation of the Public 
Facilities District at its April 24, 2001 meeting. A PFD is a separate municipal 
corporation that has authority to undertake the design, construction, operation, 
promotion and financing of a Regional Center in the city. The Public Facilities District 
board consists of five members appointed by the City Council on June 19, 2001. 
 
During the past summer, the Edmonds Public Facilities District hired a few consulting 
firms and individuals to study the viability of the proposed project.  These include 
hiring a project manager and contracting with firms to study improving the theater’s 
facilities and systems, refining the business and marketing plan, fund raising, etc. 
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Significant Activities Since July, 2002 
 August 20, 2002 – The Edmonds Public Facilities District (PFD) Project Manager, 

Project Architect and Financial Consultant attended a City Council meeting to 
present information on recent and future activities. 

 
 September 27, 2002 – Snohomish County PFD (SCPFD) Board expressed support 

for the Edmonds Crossing project and adopted a revenue stream which includes 
an additional $400,000 above the amount supported by the SCPFD in April of 
2002.     

 
 October 8, 2002 – City Council approved the Edmonds Public Facilities District 

(PFD) Business Plan and authorized the release of two million dollars as a 
contribution from the 1st Quarter Percent Real Estate Excise Tax (REET) to the 
Edmonds Centre for the Arts Project, subject to the execution of a four-party 
interlocal agreement and condition related to the selling of unneeded property.  
The 1st Quarter Percent REET is dedicated to the acquisition and purchase of 
park and cultural capital projects through City Council directive.   

 


